Bo Pace
Hunter Rees
Eric Sorensen
Tommy Williams

Milestone #1 Report

Based on the milestones we set we are only slightly behind being on schedule. Bo has finished most of the front-end framework, Eric has set up the server endpoints, Tommy has begun working on authentication using passport, and Hunter has begun working on uploading and downloading files.

We haven't followed our checkpoints exactly, but we have a lot of good pieces of the project started. In the coming week or so we should be able to finish up the pieces and begin connecting everything together.