Bo Pace
Hunter Rees
Eric Sorensen
Tommy Williams

Milestone #2 Report

Based on our milestones we are still slightly behind schedule. We were expecting to have until Monday to finish this a present it, but we are presenting on Friday.

Bo is still working on some of the front-end pages. Tommy is nearly done with authenticating using passport. Hunter is making progress on working on file uploads. Eric is helping where needed and as we implement each server endpoint.

We hope to finish by Friday, but if not we will have a good amount done and something interesting to present to the class.